

Quality Texas 2012 Assessment and Feedback Cycle

Key Dates

2011

S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
SEPTEMBER							OCTOBER							NOVEMBER							DECEMBER						
				1	2	3	2	3	4	5	6	7	8	1	2	3	4	5					1	2	3		
4	5	6	7	8	9	10	9	10	11	12	13	14	15	6	7	8	9	10	11	12	4	5	6	7	8	9	10
11	12	13	14	15	16	17	16	17	18	19	20	21	22	13	14	15	16	17	18	19	11	12	13	14	15	16	17
18	19	20	21	22	23	24	23	24	25	26	27	28	29	20	21	22	23	24	25	26	18	19	20	21	22	23	24
25	26	27	28	29	30		30	31						27	28	29	30				25	26	27	28	29	30	31

2012

S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
JANUARY							FEBRUARY							MARCH							APRIL						
1	2	3	4	5	6	7	1	2	3	4	1	2	3	1	2	3	4	5	6	7							
8	9	10	11	12	13	14	5	6	7	8	9	10	11	4	5	6	7	8	9	10	8	9	10	11	12	13	14
15	16	17	18	19	20	21	12	13	14	15	16	17	18	11	12	13	14	15	16	17	15	16	17	18	19	20	21
22	23	24	25	26	27	28	19	20	21	22	23	24	25	18	19	20	21	22	23	24	22	23	24	25	26	27	28
29	30	31					26	27	28	29	25	26	27	28	29	30	31	29	30								
MAY							JUNE							JULY							AUGUST						
1	2	3	4	5	1	2	1	2	3	4	5	6	7	1	2	3	4										
6	7	8	9	10	11	12	3	4	5	6	7	8	9	8	9	10	11	12	13	14	5	6	7	8	9	10	11
13	14	15	16	17	18	19	10	11	12	13	14	15	16	15	16	17	18	19	20	21	12	13	14	15	16	17	18
20	21	22	23	24	25	26	17	18	19	20	21	22	23	22	23	24	25	26	27	28	19	20	21	22	23	24	25
27	28	29	30	31			24	25	26	27	28	29	30	29	30	31					26	27	28	29	30	31	

Examiner Training:

Houston – September 14-16; Leadership September 17
 Austin – September 21-23; Leadership, September 24
 San Antonio – September 28-30; Leadership, October 1
 Dallas – October 5-7; Leadership, October 8

Site Visit Training:

Award Level – December 9
 Progress Level, Cycle 2 – January 6
 Progress Level, Cycle 4 – March 16

Guidelines for Cycle and Task Completion: (Please note: These dates are a general guide for examiner teams and may change as required.)

Cycle	Level	Independent Review	Consensus	Site Visit	Feedback Review
Cycle 1: (10/10 to 2/24)	Award	10/10 to 11/18 6 weeks	11/28 to 12/9 2 weeks	1/8-14; 1/15-21; or 1/22-28 1 week	1/16 to 2/10; 1/23 to 2/17; or 1/30 to 2/24 4 weeks
Cycle 2: [11/14 to 2/17]	Progress	11/14 to 12/16 4 weeks	12/19 to 12/23 1 week	1/22-25 4 days (if purchased)	1/30 to 2/17 3 weeks
	Commitment	11/14 to 12/2 2 weeks	12/5 to 12/9 < 1 week	N/A	12/12 to 12/30 2 weeks
	Engagement	11/14 to 12/2 2 weeks	12/5 to 12/9 < 1 week	N/A	12/12 to 12/30 2 weeks
Cycle 3: <12/12 to 1/20>	Commitment	12/12 to 12/26 2 weeks	1/2 to 1/6 < 1 week	N/A	1/9 to 1/20 2 weeks
	Engagement	12/12 to 12/26 2 weeks	1/2 to 1/6 < 1 week	N/A	1/9 to 1/20 2 weeks
Cycle 4: {1/23 to 4/27}	Progress	1/23 to 2/17 4 weeks	2/20 to 2/27 1 week	4/1 to 4/4 4 days (if purchased)	4/9 to 4/27 3 weeks
Cycle 5: <2/20 to 3/23>	Commitment	2/20 to 3/2 2 weeks	3/5 to 3/9 < 1 week	N/A	3/12 to 3/23 2 weeks
	Engagement	2/20 to 3/2 2 weeks	3/5 to 3/9 < 1 week	N/A	3/12 to 3/23 2 weeks
Cycle 6: (3/19 to 4/20)	Commitment	3/19 to 3/30 2 weeks	4/2 to 4/6 < 1 week	N/A	4/9 to 4/20 2 weeks
	Engagement	3/19 to 3/30 2 weeks	4/2 to 4/6 < 1 week	N/A	4/9 to 4/20 2 weeks
Cycle 7: (4/23 to 5/25)	Engagement	4/23 to 5/4 2 weeks	5/7 to 5/11 < 1 week	N/A	5/14 to 5/25 2 weeks